

Statement of Work

By Team SquareUp

For **Bangladesh University of Business and Technology (BUBT)**

21th September 2026

SOW # SQU-NUR-001

Introduction

Team SquareUp will design and develop **Nurture**, an interactive web-based wellness companion for **Bangladesh University of Business and Technology (BUBT)**. Nurture is intended to combine elements of traditional therapeutic support with accessible digital tools, allowing users to track their moods and habits, engage in relaxation activities, reflect on their wellbeing, and access supportive companionship through a single streamlined platform.

The project is motivated by the increasing need for accessible and engaging approaches to mental wellbeing among students and professionals. While traditional counseling and therapy remain important, Nurture aims to complement these approaches through interactive digital experiences, structured self-monitoring, therapist-facing dashboards, and a moderated community focused on constructive and hopeful sharing.

The proposed application will be developed using **React/Next.js** for the front end, with **Firebase** and **Redis (Upstash)** forming the principal backend services. **Firebase OAuth** will be used to support user authentication.

Purpose and Objectives

The purpose of Nurture is to provide a user-friendly digital environment where individuals can build healthy habits, monitor their emotional wellbeing, practice relaxation techniques, and access supportive resources while enabling authorized professional therapists to interact with and monitor participating users remotely.

The primary objectives of the project are to:

1. Provide an intuitive system for **daily mood tracking** with **calendar-based visualization** across daily, weekly, and monthly views.
2. Provide **guided relaxation** and **breathing exercises**, including structured breathing patterns such as 4-4-4 breathing and box breathing.
3. Introduce lightweight, **engaging wellness games** and **interactive activities** that encourage relaxation, attention, emotional regulation, and positive distraction.
4. Provide a **supportive chatbot companion** capable of encouraging constructive reflection, suggesting healthy activities, and prompting users to reach out to trusted friends, family members, or appropriate professional support when necessary.
5. Provide **dedicated user and therapist dashboards** for tracking relevant wellbeing information and facilitating remote communication and professional support.
6. Establish a **moderated positive community timeline** where users can share one hopeful or constructive thought each day.
7. Provide a **habit checklist** and tracking system that encourages consistency and personal accountability.
8. Maintain appropriate security and access controls for user accounts and personal wellbeing information.

We, the Team SquareUp, intend to deliver the platform through a seamless and engaging web experience suitable for BUBT's intended users (e.g. the students).

Tasks

Team SquareUp will complete the following tasks as part of this project:

1. **Requirements and Planning:** Review and document the functional and non-functional requirements of Nurture while establishing the scope and expected behavior of user, therapist, and administrative functions.

2. **UI/UX and Front-End Development:** Design a responsive and accessible user interface for desktop and compatible mobile browser experiences.
3. **User Authentication and Account Management:** Implement Firebase OAuth-based authentication and role-based access for users, therapists, and authorized administrative functions where applicable.
4. **Mood and Habit Tracking:** Develop daily mood entry and tracking functionality along with calendar-based mood visualization with daily, weekly, and monthly views.
5. **Relaxation and Wellness Activities:** Develop interactive wellness activities intended for relaxation and positive distraction.
6. ***Wellness Games:** *The project may include interactive experiences such as:*
 - a. *Motion-trail or follow-the-path activities.*
 - b. *A lighthearted claw-machine activity for catching a plush duck.*
 - c. *A digital stress-ball interaction.*
 - d. *A cat-fur/purring simulation.*
 - e. *A story-based maze or exploration activity.*

These experiences will be designed as wellness-oriented engagement features rather than competitive games or clinical treatment tools.

7. **Supportive Chatbot:** Develop a chatbot interface for reflective conversation and supportive prompts.
8. **Therapist and Professional Dashboard:** Develop a therapist-facing dashboard for authorized professionals. Provide structured information that may assist a qualified professional in reviewing a user's reported wellbeing.
9. **Backend and Data Services:** Configure Firebase services required for authentication and application data. Integrate Redis where appropriate for

caching, fast-access data, session-related functionality, or other performance-oriented use cases.

10. ***Community Timeline:** Develop a community timeline where users can share a daily hopeful or constructive thought. *We will also implement moderation and filtering rules intended to restrict inappropriate, harmful, or clearly negative content from being published to the shared timeline.*

N.B. Tasks marked with an asterisk () is subject to change in the final product.*

Deliverables

Team SquareUp will provide the following deliverables as part of this project:

1. Nurture Web Application
2. Authentication and User Management Module
3. Mood and Habit Tracking Module
4. Relaxation and Wellness Module
5. Supportive Chatbot Module
6. Therapist Dashboard
7. Community Timeline
8. Backend Integration
9. Testing and Documentation
10. Final Demonstration/Deployment Build

Schedule

The project will follow the below estimated schedule.

Exact calendar dates will be finalized jointly by BUBT and Team SquareUp at project commencement.

Task/Project Phase	Estimated Duration (Weeks)	Estimated Working Hours
Requirements analysis and project planning	1	20
UI/UX design and system architecture	1-2	30
Authentication and core application setup	2-3	25
Mood and core habit tracking modules	3-5	40
Relaxation activities and wellness games	4-7	55
Chatbot development and conversation flows	5-8	35
Therapist dashboard and communication features	6-9	40
Community timeline and moderation features	7-9	30
Backend integration, testing, and optimization	8-10	35
Final integration, documentation, demonstration, and handover	10-11	20
Estimated Total	11 Weeks	~330 Hours

The schedule *may be* adjusted by mutual agreement where requirements change, dependencies are delayed, or additional functionality is formally added to the project.

Location

All project activities will primarily be conducted at the home studio at Mirpur by Team SquareUp, with meetings, demonstrations, reviews, and presentations conducted through mutually agreed digital communication platforms or at BUBT premises when

required. Team SquareUp will not require permanent on-site facilities at BUBT unless otherwise agreed.

Budget, Pricing, and Payment Schedule

BUBT has a total budget of **198K BDT** for this project, not to be exceeded. However, the estimated budget is close to **200K BDT**. So, the total project budget and payment arrangement will be agreed upon by BUBT and Team SquareUp separately.

Deliverable/Phase	Estimated Price (BDT)
Requirements, planning, and UI/UX	25,000
Core application and authentication	25,000
Mood and habit tracking	25,000
Relaxation activities and wellness games	25,000
Chatbot module	25,000
Therapist dashboard and community module	25,000
Backend integration, testing, and deployment	25,000
Total	2,00,000

Any third-party hosting, paid APIs, premium services, commercial software licenses, or infrastructure expenses NOT explicitly covered by this SOW will require prior approval and may be treated as separate project costs.

Resources

BUBT will supply, or facilitate access to, the following resources where required:

1. Branding guidelines, logos, or other approved materials required for the project.
2. Feedbacks within reasonable timeframes to maintain the agreed schedule.
3. Open source contributions and voluntary work from students when appropriate.

Signatures

Signed and agreed to by:

Nusrat Sultana
Authorized Representative
Lecturer, Dept. of CSE

On behalf of

**Bangladesh University of
Business and Technology
(BUBT)**

Team Square Up

Shadman Shahriar
ID 20245103408

Amrin Jahan
ID 20245103009

Munasib Maria Oyshi
ID 20245103010

Subrina Khanum Simi
ID 20245103302

21 September 2026

21 September 2026